

CITY OF CLARKSTON

CLARKSTON CITY COUNCIL MEETING

ITEM NO: G1

HEARING TYPE:
Council Meeting

BUSINESS AGENDA / MINUTES

ACTION TYPE:
Resolution

MEETING DATE: January 3, 2018

SUBJECT: Consider and Approve Change Order No. 1 to the East Ponce de Leon PH III Pedestrian & Traffic Access Management Improvements Agreement with Sol Construction, LLC

DEPARTMENT: Administration

PUBLIC HEARING: YES NO

ATTACHMENT: YES NO
Pages: 5

INFORMATION CONTACT: Keith Barker
PHONE NUMBER: 404-296-6489

PURPOSE:

To Consider and Approve Change Order No. 1 to the East Ponce de Leon PH III Pedestrian & Traffic Access Management Improvements with Sol Construction, LLC

NEED/ IMPACT:

The purpose of this change order is to replace the granite header curb along East Ponce de Leon from Market Street to approximately 60 feet west of Church Street. The scope will include providing all labor, materials and equipment for the demolition of existing granite header curb, new granite curb installation, re-grade roadway shoulder at selected locations, install concrete bus pads and ADA ramps, asphalt patching, erosion & sedimentation control, edge line striping and providing all related materials

The change order amount is \$189,772.

Although not required, Sol Construction, LLC has signed the Clarkston Fair Employment "Ban the Box" ordinance affidavit.

RECOMMENDATIONS:

Staff recommends the City Council approve the Change Order No. 1 to the East Ponce de Leon PH III Pedestrian & Traffic Access Management Improvements with Sol Construction, LLC in the amount of \$189,772 and authorize the City Manager to execute all required documents.